Watershed Improvements/Sediment Stabilization at Deer, Mill, and Antelope Creek

Budget year: 1998

Applicant: U.S. Forest Service Statement Quarter: . 3
CALFED Project Number:
UBSR Contract: #8-AA-20-16120
Total Estimated Cost of Phase I: $440,000
Funding from Federal Bay-Delta Account 371,000
Funding provided by U.S. Forest Service 69,000
(In-Kind Services would be listed here if applicable- note: Detail of the service provide would be included.)
Phase | schedule 3 years
Projected Phase Il schedule * 3 years
Total Project Estimated Completion Date: 6 years PHASE | PHASE | PHASE | N
(Quarterly Budget) (FY '98 Budget) (Three Year Budget)
* No total estimated cost for Phase Il. U.S. Forest Service will prepare a proposal
package for funding in FY '99. Phase Il is contingent upon completion and Accrued Accrued Remaining Accrued Balance to
funding of Phase I. Budget Expenditures | Variance ** Budget Expenditures | Balance ** Budget Expenditures | Complete  **
Task 1: Implement erosion control measures $2,236 $1,990 $246| 1 $26,833 $1,990 $24,843 $135,000 $1,990 $133,010
Schedule: FY '98 through FY '00
Percent Work Complete for Task 1: 5%
1a Site survey and design | 1,250 1,000 15,000 1,000 15,000 1,000
1b  NEPA process, ESA consuitation 875 880 10,500 880 21,000 880
1c Contract preparation 1] 0 7,000
1d Project implementation and contract administration 0 0 88,000
1e Monitoring, evaluation, and reporting 111 110 1,333 110 4,000 110
Task 2: Planning for future road-related erosion-control measures $7,945 $8,355 ($410) 2 $95,333 $8,355 $86,978 $299,000 $8,355 $290,645
Schedule: FY '98 through FY '00
Percent Work Complete for Task 1: 10%
2a Update road-related erosion site survey . 4,417 4,417 53,000 4,417 53,000 4,417
2b Coordinate with cost-share coordinate, lalandowners, counties 778 778 9,333 778 28,000 778
2¢ Update Nation Forest Service road inventory database; add to GIS 1,167 1,160 14,000 1,160 14,000 1,160
2d Prepare road management plan for the three watersheds 1,583 2,000 19,000 2,000 38,000 2,000
2e Resource evaluations, site survey, design 0 166,000
Task 3: Update land exchange assessments and identify acquisition opportunities $250 $250 $0 $3,000 $250 $86,978 $6,000 $250 $5,750
Schedule: FY '98 through FY '99
Percent Work Complete for Task 1: 2%
3a Contact private landowners to determine interest in selling/lexchanging 250 250 3,000 250 6,000 250 j
Phase | Total: $10,431 $10,595 ($164) $125,166 $10,595 $114,571 $440,000 $10,595 $429,405

We budget to the Sub-task level only if they are active during the Quarter in question. If a subtask is complete, the subtask cost rolls-up into the Task level.

** Please explain significant variance.

** Explanation of Variance in Budget :

1 Billing from the subcontractor was less than originally anticipated; they began their work two weeks later than we had scheduled due to weather.

2 The work accomplished this month exceeds the monthly budget because an extra task was completed

Draft Date: 09/21/98
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